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Part I: Introduction and Background 

Country Profile                 

 

Liberia, one of Africa’s oldest Republics, is located on the West Coast of Africa. The landmass of 

Liberia is 38,000 square miles and bounded by the Republic of Guinea in the North, Sierra Leone 

in the West and Cote d’Ivoire on the East. The capital city is Monrovia and the country is divided 

into 15 administrative counties (regions). In terms of education management, the counties are 

further sub-divided into 106 districts that are administered by District Education Officers (DEOs). 

  

The population of Liberia is approximately 3.5 million and is composed of 19 ethnic groups, 

including the “Americo-Liberian” black freed men and women, former slaves from the Americas 

who settled in Liberia beginning in 1821. This settler population constitutes about 5% of the 

population. Under the auspices of the American Colonization Society, a philanthropic organization 

established in the early 1800s by a combination of religious groups, state governments and 

southern plantation holders, organized and facilitated the emigration of freed slaves back to Africa. 

Since the landing of the first group of settlers in 1822, the political and economic hegemony of the 

Americo-Liberian settlers and the resistance of the indigenous population has been the defining 

character of Liberia’s history. This conflict came to climax when the first indigenous Liberian 

president, Master Sergeant Samuel K. Doe overthrew the Tolbert Government in a military coup 

on April 12, 1980. Since then, the country has waxed and waned through cycles of violent conflict, 

elections, relative stability and back to violent conflict. These conflicts burgeoned in 1989 leading 

to Liberia’s first civil war (1989-1996) followed by the election of Charles Taylor in 1997. The 

second civil war (1999-2000) escalated into the third most destructive war (2000-2003) and pitted 

anti-Taylor forces against the regime with extensive destabilizing impact on neighboring countries. 

One-third of the population was displaced and another third became refugees in neighboring 

countries of Guinea, Sierra Leone, Ivory Coast and Ghana. By the end of the third war in 2003 and 

the 2005 elections, the three Rural Teacher Training Institutions had ceased to train teachers for 

nearly twenty years and the infrastructure was totally destroyed. Under the first phase of the 

Liberia Teacher Training Program (LTTP), the two RTTIs (Zorzor and Kakata) were reopened in 

2006, followed by Webbo in 2010.      

Clearly, the last two decades of the twentieth century were the most turbulent period in Liberia’s 

history. The Accra Comprehensive Peace Agreement was signed on August 30, 2003, bringing an 

end to the wars, the stationing of 14,000 United Nations Peace Keeping Mission troops (UNMIL) 

and the installation of the National Transitional Government of Liberia (NTGL). In 2005, national 

elections were held and the winner and current President, Madame Ellen Johnson Sirleaf, was 

installed in February as the first women President in Africa.  

Since 2005, a number of education reforms aimed at restoring the educational infrastructure and 

reconstructing schools to accommodate the increasing population of school-age children were 
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championed by the government. The overarching goal of the education emergency response in 

2005 was to get as many children, as quickly as possible, in school and deal with the quality of 

education issues in the future. As a result the number of students enrolled in schools has increased 

significantly. However, the issues of educational quality and efficiency at all levels of the system 

remain a major challenge.  

These key challenges are articulated in the Education Sector Plan for Liberia (March 2010): (1) the 

lack of coherent policies and appropriate education laws tailored to current and future directions of 

education; (2) limited capacity at all levels of the system; (3) weak structure and systems of 

educational governance and management and accountability, (4) education data for informed 

decision is either nonexistent or inaccurate; (5) status of school and teacher education professional 

development infrastructure are inadequate; (6) the number of untrained and unqualified teachers is 

over 60% of the teaching workforce; (7) high turnover in leadership and linkage within the various 

levels of the system from national, county, district, school and classroom levels remain inadequate 

and weak.  

The Liberia Teacher Training Program Phase I:   

 

In response to these realities, the United States Agency for International Development (USAID) 

and the Ministry of Education (MOE) embarked on a joint development program. The program 

started in 2006 under the Liberia Teacher Training Program Phase I, implemented by the Academy 

for Educational Development (AED) as prime along with two sub-grantees –the Mississippi 

Consortium for International Development and the International Rescue Committee. The program 

was planned for three years beginning from November 2006, and then extended to May 31, 2010 

to facilitate a smooth transition to the LTTP Phase II program. The key objectives were to support 

the Ministry of Education in developing a strategy and competency framework to reform the 

teacher education system; strengthen the overall teacher professional development system at the 

Teachers College, University of Liberia as well as in the three national Rural Teacher Training 

Institutes through staff upgrading, curriculum reform, materials development; training teachers in 

residential and field-based programs; improving training facilities at the RTTIs, and strengthening 

school level management and community support for education through support to the PTAs and 

school principals. 

LTTP Phase II and Changes:  

     

The LTTP Phase II, from here on, known as LTTP, is a follow on of the LTTP Phase I, which was 

implemented by the Academy for Educational Development (AED), prior to Family Health 

International and AED forming FHI 360, in partnership with the Research Triangle Institute (RTI) 

International, to provide support at the central Ministry of Education and nine counties 
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(Montserrado, Lofa, Nimba, Grand Gedeh, Grand Kru, River Gee, Maryland, River Cess and 

Sinoe). In 2011/2012 due to changes in USAID policies the number of counties was reduced to 

five focusing on the development corridor (Namely: Montserrado, Bong, Margibi, Nimba, and 

Lofa).  

The overarching goal is to enhance students’ learning in general and reading proficiency in 

particular and establish a functional teacher professional development system and strengthen the 

capacity of MOE to manage such a system. The interventions target reforms in three areas: (1) 

policies, systems and capacity development of the central MOE and lower levels; (2) Pre- and In-

Service policies and teacher professional development and (3) curriculum standards, materials and 

testing for language and literacy and mathematics skills in early grades 1-3 and grade 4-6 across 

the curriculum, including reading.  

Implementing Partners  

    

LTTP is implemented in partnership with the Ministry of Education, with support and guidance 

from USAID/Liberia.  As the prime contractor for EQUIP2, FHI 360 is the legal representative for 

the cooperative agreement and is responsible for project planning, financial management, and 

reporting, with ultimate accountability for the success of LTTP.  FHI 360 works with RTI 

International, which takes the lead for Result 3.1. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

4 
 

Part II: Highlights of Year II Accomplishments 
 

Result 1: MOE, CEO, DEO and RTTI capacity strengthening to plan, manage, and monitor, 

and improve educational services 

 

Decentralization  

The year started with extensive consultation involving the Ministry of Education’s Planning 

Department to make sure that the sector’s needs in terms of system strengthening were fully 

incorporated. The Ministry and LTTP agreed on a joint plan to undertake the first capacity 

building training in March 2012 in planning, monitoring and instructional leadership. The plan was 

to conduct three rounds of training covering all fifteen counties, using staff of the Ministry as 

trainers so that the effort could be taken over by the Ministry and sustained.  

The Ministry, according to the new organizational structure, agreed to hire the five core staff in 

each county as soon possible, including the two staff for planning and monitoring and evaluation. 

LTTP joined the selection panel of the Ministry of Education for the county planning staff and 

they were recruited in July 2012. In August 2012 a three-day orientation training was conducted 

for seventy-five newly recruited county staff members in planning, monitoring, finance, 

procurement and human resource management. Including two from LTTP, a total of twelve 

trainers, were involved. 

As part of the efforts to strengthen the education system and the decentralization effort based on 

the new Education Reform Act of 2011, LTTP helped the Ministry develop two manuals: Policies 

for Reform: Liberian Education Administrative and Management Policies and Liberia Education 

Administrative Regulations. These documents were printed through LTTP support and 6,000 

copies of each were distributed to relevant stakeholders through the Ministry of Education.  The 

county training was also based on these documents and other training materials in the different 

areas. 

Donor Coordination  

The Ministry held a one-day workshop in an effort to develop a database on all donor support.  

This initiative was first started by LTTP a year ago in collaboration with the Planning Department 

of MOE. Following the workshop, LTTP worked with the new donor coordinating office of the 

Ministry to finalize the tools for data collection and plan future support in building the database.  

Education Sector Review 

Eight Technical Working Groups were created by the MOE to review the performance of the 

education sector. LTTP was represented in the (a) teacher education, (b) basic and secondary 
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education, (c) higher education and (d) governance and management technical working groups.  

LTTP co-chaired the Teacher Education Working Group with the MOE. 

Capacity building in planning and monitoring and evaluation 

LTTP engaged the Ministry’s Planning, Research and Development Department to develop a 

strategic plan. It was agreed that the first step would be training the new county planning and 

monitoring staff. Accordingly, thirty newly recruited county staff members (one each in planning 

and monitoring from each county) were introduced to the processes of planning and monitoring 

educational development. 

Educational Management Information System (EMIS)  

The MOE approved the new Liberia EMIS questionnaire and performance indicators for the 

Liberian education sector. Instruction manuals, supporting documents and training materials were 

developed and piloted.  LTTP then conducted training for nearly 4,000 school principals and 

registrars from about 2,000 public primary schools. The training set a foundation by enabling the 

participants to correctly fill-in the standard data collection questionnaire that will feed into the 

EMIS. A comprehensive education statistical abstract is expected in the early months of Year III. 

Biometric ID system 

The pilot phase for the National Teacher Biometric Identity Card System at the Ministry of 

Education is underway. The system was installed at the Broad Street offices of the MOE and is 

technically operational. Cards have been issued to employees of the MOE who have met the 

established five minimum criteria; appointment letter, pass the relevant CSA exam and have a 

resume on file, certification from high school, college or university, a payroll number and a 

national identification (voter ID card, social security card, passport etc.). The MOE staff members 

who were not issued ID cards were placed in the system at various stages and will be issued cards 

as soon as they meet the above stated minimum criteria. 

Communication 

LTTP established a partnership with the Ministry of Education Communications Department to 

bolster the dissemination of Ministry information through radio and print. The Ministry 

encountered negative publicity in the fourth quarter of LTTP Year II in terms of employee capacity 

to perform, defense of the proposed budget and implementation of compulsory education for all 

laws. LTTP’s Communications Specialist engaged Ministry communications staff to design a plan 

focused on the National Reading Campaign and frequent radio programs to address public and 

social sector needs. The Literacy Day celebration, in September 2012, marked the launch of the 

National Reading Campaign. 
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Result 2: Improved teacher policies and procedures for teacher recruitment, training, 

deployment and career development  

 

Result 2 activities support the Ministry of Education to streamline teacher management policies 

and address the bottleneck in recruitment, deployment, retention practices and career ladder 

compliance with the Ministry of Finance and government regulations. Field-based research was 

completed in Year II to support the proposed teacher policy and procedures for recruitment, 

training, deployment, retention and career growth. Within the context of MOE decentralization, 

policy and guidelines for recruitment, training, deployment and career ladder were drafted. 

Exploratory work with the Acting Director of the Center for Excellence, Accreditation, 

Certification and Licensing was undertaken with a Ministry appointed task force.  

Result 3: Improved teacher training programs and reading/math delivery systems  

Reading 

 

The Early Grade Reading Program was implemented in 636 Reading First Schools during the 

2011-2012 school year (632 completed the program at the end of the year) with an enrollment of  

62,157 (29,690 females) students. Of this, a total of 52,157 finished the school year. An interim 

assessment showed students in the participating schools improved their reading performance by 

21.78% on average within three months of the program implementation. Plans were developed for 

updating the reading curriculum with the end goal of having a Ministry approved Grade 1, 2, and 3 

reading curriculum.  The mathematics curriculum for Grades 1, 2 and 3 was completed and aligned 

with the MOE curriculum. One thousand six hundred sixty three (1,663) (395 females) teachers 

were trained in teaching reading and 69% have been observed to be using the reading instructional 

model. Additionally, towards the end of the year, 2,411 (462 females) were trained to implement 

the program in Year III. 

In-Service Teacher Training 

 

LTTP In-Service, Pre-Service and Reading First initiatives have been integrated in Nimba, Lofa, 

Margibi and River Gee Counties. Common reading materials were printed and used for schools, 

pupils and teachers, and RTTI instructors and teacher-trainees. Extensive support was provided to 

168 catchment schools by In-Service officers. The In-Service team delivered a five-day face-to-

face training, focused on Early Grade Reading for 784 teachers, school principals and DEOs. 

About 12,000 students (5,000 females) were covered by the program. 

The In-Service C-Certificate teacher training program was reinstated at both ZRTTI and KRTTI 

after the Minister of Education declared this to be a priority. A five-week residential training, 

which is phase 1 of the In-Service training, was completed successfully with 517 trainees (82 
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females) in August 2012. Candidates were selected from unqualified teachers on the government 

payroll who have graduated from high school, have a payroll number and successfully passed a 

basic skills test.  

Pre-Service Teacher Training 

 

LTTP provided necessary capacity development and academic support to the three RTTIs to 

enable them to run a successful academic program throughout the year and graduate a total of 503 

trainees (75 female). 

LTTP coordinated the National Basic Skills Test administration for prospective teacher trainees in 

Cohort 4 (Pre-Service) and Cohort 5 (In-Service) in 15 counties, setting the stage for greater 

integration of teacher training efforts in Liberia. The initial screening and assessment of 

prospective female candidates for scholarships to the W.V.S. Tubman Teachers’ College, 

University of Liberia was conducted.   

The Pre-Service team developed a workshop framework, materials and related processes for a 

Training of the Trainers session, to include MOE staff, on Credentialing and Accountability 

Processes. The MOE will be able to easily adapt this framework for future workshops and training 

activities to institutionalize credentialing and accountability. 

A three-week TOT for new and returning trainers at RTTIs before the opening of the Academic 

Year was designed and facilitated by LTTP to be used as model by the MOE next year. The 2012-

2013 Academic Calendar was produced and then vetted at the TOT for MOE approval. 

Higher Education 

 

LTTP provided support to the higher education sector through (a) improving the quality of 

master’s degree programs through course revision, (b) provision of scholarships for university 

faculty and MOE staff at the Master’s and doctoral levels. Nineteen candidates were placed at the 

University of Cape Coast and Makerere University. Four Ph.D. candidates were accepted at the 

University of Botswana in the following fields: Higher Education Management; Reading and 

Language Arts Education; Educational Statistics and Measurement and Educational 

Administration. LTTP conducted a three-day workshop with universities and the MOE to revise 

the two-year MA and M.Ed. in: (a) curriculum and instruction, (b) educational administration and 

supervision and (c) higher education management.  

 

 



 

8 
 

Part III: Challenges 

Ministry of Education: 

Readiness and commitment 

 

Effective external support requires readiness and commitment on the side of the beneficiary. 

Although gradual progress in donor coordination has been registered in recent months, it has not 

yet resulted in effective changes. It has still been very difficult for LTTP to find capable 

counterparts for its various areas of intervention. The delay in finalizing the new Ministry 

organizational structure and required staffing at county level has created hurdles in realizing the 

LTTP objectives. Senior level MOE employee turnover is a deterrent to articulating and 

maintaining a strategic plan. Capacity and commitment are low. The culture of dependency is 

exhibited even for activities and resources the MOE is capable of sustaining. The capacity to use 

MOE budgeted resources is weak. Uncertainty and delayed salary payment of teachers has resulted 

in teachers taking time off to collect paychecks and protest at Ministry. This situation needs to be 

improved greatly with a deliberate and planned shift of responsibilities, both technical and 

resource wise.  

Capacity building 

 

For the last two years, the Ministry has been trying to work out the details of decentralization as 

established in the Education Reform Act and other government documents.  LTTP’s assumption 

was that the Ministry would quickly re-organize itself and undertake a staff overhaul at the center 

and lower levels so that a national capacity building plan would be developed and activated. That 

has not materialized. County Education Officers now need to reapply for their positions. LTTP 

plans to extend capacity building of CEOs in planning, managing and monitoring educational 

development once trainable staff is posted in the different positions by January 2013.  

EMIS and Biometric card 

 

Accurate system information has been difficult to obtain in Liberia. Reports are irregular and 

produced too late to have immediate management implications. Three censuses have been 

conducted in recent years by an organization outside the Ministry of Education. Thus, the Ministry 

has had limited control over the quality of the data. In the new decentralized structure, EMIS will 

be of use to assess differential county progress and enable targeted strategic planning. The major 

workshop conducted by LTTP on the introduction of the tools for national education data 

acquisition from schools for some 4,000 principals and registrars demonstrated that the participants 

have very low capacity to undertake the task. The challenge in Year III and later for the MOE and 
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LTTP is to institute a sustainable and cost-effective strategy to continue to build a school-based 

record system and EMIS in general.  

The Biometric card system seems to have the necessary political backing. However, its 

implementation in a country with little culture of accountability will continue to be a daunting task. 

The challenge for Year III for both the MOE and LTTP will be to sustain the political will and 

pace of implementation. 

Institutional support  

 

LTTP attempts to provide institutional support to schools, District Education Offices, County 

Education Offices, RTTIs and the Ministry of Education. Inaccessibility of some schools affected 

distribution of teaching and learning materials, effectiveness of coaches’ mentoring and 

supervision, and the implementation of monitoring and evaluation activities. The inability of 

schools and RTTIs, due to lack of instructional leadership, to fully utilize the opportunities for 

learning, including the Early Grade Reading, Early Grade Math and trainee packages to the RTTIs 

is a deterrent to improved quality in teaching and learning.  Evidence of poor record keeping and a 

lack of teacher skills in several areas such as lesson planning, classroom management, classroom 

presentation skills and time on task impede the opportunity to learn. Teacher and RTTI trainer 

absenteeism to collect and protest delinquent salary payments further hampers the already weak 

education system and creates uncertainty for students and parents who question the government’s 

commitment to education for all. LTTP cannot verify the number of classrooms, teachers and 

students for interventions such as training, mentoring and materials distribution. 

LTTP Internal Challenges 

 

Other mitigating factors/challenges affecting the effectiveness and perhaps the sustainability of the 

overall mission include the lack of trained personnel and/or potential candidates to fill the LTTP 

positions advertised through the program. At times those who are trained via the project seek better 

paying jobs with other NGOs. 

Books and materials distribution is a serious challenge in Liberia due to poor road conditions and 

availability of reliable transportation vehicles that can be rented. The late arrival and distribution of 

reading materials to schools created gaps in the smooth running of the Early Grade Reading 

Program. The delay of the Early Grade Math rollout in public schools and at the RTTIs during this 

academic year created issues in terms of the academic delivery system currently in place.  

Coordinating transitions, translating and applying home office and USAID’s guidelines to field 

operations are challenges to be addressed in Year III as part of monitoring and evaluation 

processes.  
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Part IV: Year II Detailed Progress Report   

 

Result 1: MOE, CEO, DEO and RTTI capacity strengthened to plan, manage and 

monitor educational services 

Sub-result 1.1: Critical MOE systems are strengthened to guarantee equitable access to 

quality education services. 

 

MOE re-organized to better support the county offices  

To coordinate donor support to the sector, the Ministry of Education initiated, in a one-day 

workshop, an effort to develop a database on all donor support. This initiative was first started by 

LTTP a year ago in collaboration with the Ministry of Education, Department of Planning and 

Research. Following the workshop, LTTP worked with the new Donor Coordinating Office of the 

Ministry to finalize the tools for data collection and future support in building the database.  

As part of the efforts to strengthen the education system and based on the new Education Reform 

Act, LTTP provided technical assistance to develop two manuals: Policies for Reform: a Liberian 

Education Administrative and Management Policies and Liberia Education Administrative 

Regulations. These documents (6,000 copies each) were  printed  and distributed to relevant 

stakeholders through the Ministry of Education.  

LTTP was involved in the education sector review exercise initiated by the Ministry of Education 

in the areas of teacher education, basic and secondary education, higher education and governance 

and management. 

Capacity of MOE, CEOs and DEOs in decentralized strategic planning, management and 

instructional leadership built  

LTTP consulted extensively with the Ministry of Education, Department of Planning and Research 

to make sure that the sector’s needs in terms of system strengthening are incorporated in the 

decentralization planning process. In the effort to strengthen the county planning and monitoring 

capacity, LTTP was involved in the panels with the Ministry to recruit new staff for the counties. 

This helped in establishing a recruitment process that is fair and appropriate and the thirty planners 

and monitoring and evaluation officers were successfully recruited. 

LTTP planned, organized and conducted an orientation program in collaboration with the Ministry 

for the seventy-five newly recruited county staff in planning, monitoring and evaluation, finance, 

procurement and human resource management. 



 

11 
 

Sub Result 1.3: Policy and Programmatic Decisions are Based on Information Management 

System Data, Policy Analysis, and Research 

 

National Teacher Biometric Identity Card System implemented at the MOE  

The new Biometric identification card system was installed at the MOE and is technically 

operational. The operations protocols and manuals (training, operations and management) were 

developed and delivered to the MOE. The MOE, CSA and MOF staff were trained in the 

installation, management and operation of the system. 

County, district and school EMIS infrastructure, procedures, and standardized tools 

developed  

The new EMIS questionnaire and performance indicators for the Liberian education sector were 

developed by LTTP and approved by the Ministry of Education. Data from the 2,000 schools have 

been entered into the questionnaire by the trained principals and registrars and submitted to the 

Ministry of Education. It is expected that the first Ministry-led education statistical abstract will 

come out early in Year III. 

Capacity of EMIS staff at MOE, county, district, and school levels developed 

Instructional manuals, supporting documents and training materials were developed and training 

was provided for approximately 4,000 principals and registrars representing approximately 2,000 

public schools.  

Sub-result 1.4: Improved Communication of Changes and Progress in Educational Development 

 

Communication strategies developed 

 

The LTTP Insider, the newsletter for the project, was introduced and published twice. It has 

provided USAID, project staff and implementing partners’ insight into the activities of the project. 

Next year the newsletter will be published quarterly to coincide with the quarterly report and 

discussions are ongoing to publish it online on the USAID Liberia website. 

 

LTTP sponsors the program “Conversation with the Ministry” that airs twice weekly on the two 

largest radio stations, ELBC and Truth FM and hosted by the Director of Communications from 

the Ministry of Education. Response to the program has been extremely positive and listeners’ 

interaction has gradually increased since its debut in July 2012. The intent is to increase the 

broadcasting net to include community radio stations in various counties that speak local dialects. 
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The communication strategies for LTTP and the Ministry of Education have been developed and 

are in the early stages of implementation. The focus of the two strategies is the launch of the 

National Reading Campaign, a campaign that will continue for the next two years. 

 

Additional accomplishments 

 

The LTTP Monitoring and Evaluation Team conducted two field visits to all project sites to 

undertake an assessment of implementation progress. The LTTP technical teams have taken 

seriously the recommendations of these visits and made changes accordingly. 

Lessons learned  

 

The tendency for LTTP to respond and assist the Ministry of Education and the RTTIs in all types 

of requests, including some that are within the resources and capacities of these institutions, has 

been a hindrance towards the sustainability of LTTP’s support programs. Learning from this 

lesson, the Year III plan has included a section on conditions that the beneficiary institutions’ need 

to fulfill under each activity.  

Until now, the approach in training for CEOs and DEOs has been to use power point presentations 

and lectures. This methodology, while easier to implement, does not ensure that participants have 

acquired the skills and knowledge to enable them to function better on their jobs. The tendency 

now is experiential learning and simulating real-life situations. This will be tried in the county 

trainings in planning and M&E this year. 

The major challenge in system strengthening has been the low language and computation level of 

participants, as witnessed in the training of the 4,000 principals and registrars as well as in the 

RTTIs. It is critical that specific job-related skills training be paired with basic language and math 

skills either together or in some other arrangement.  

Result 2: Improved Teacher Policies and Procedures for Teacher Recruitment, Training, 

Deployment and Career Development 

 

Teacher recruitment, training and deployment guidelines developed and used 

 

In Year II, Result 2 was reorganized to focus on policy, procedures and standards for (a) teacher 

recruitment, training, and deployment guidelines that are gender sensitive and (b) teacher career 

ladder and incentive system. The MOE directive was to ensure that the proposed policies and 
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guidelines were aligned with the Education Reform Act, the MOE ten-year plan and the Teacher 

Education Professional Standards (TEPS) for Liberia.  

An LTTP study was undertaken during Year II to identify the issues related to policies and 

implementation challenges to the recruitment, training, deployment and career growth of teachers.    

 

Figure 1 shows that the bulk of the teachers interviewed were between the ages 30-39 years and 

40- 49 years.  

The results of the survey showed the following: 

Recruitment: The three pathways (MOE Central, DEO and CEO and school principal) of teacher 

recruitment vary significantly as to the number of months it takes for teachers to be recruited.  

Deployment: School principals deploy approximately15% of teachers; 83% of deployed teachers 

are high school graduates with no teacher training; only17% have a C-Certificate and less than 1% 

have a college degree. The majority of high school graduates were deployed by CEOs and DEOs, 

with no reference to the MOE preferred list of teachers. This suggests patterns of unilateral 

deployment at district and school levels and deployment practices outside of assigned areas 

through “contact with people of influence.”   

Retention: “Travel to collect paycheck” and “money problems” account for 30% of teacher 

absenteeism. This compromises the opportunity to learn and reduces instruction time by one-third. 

“Money problems” is highly correlated with teacher attrition. 

Figure 2 outlines the prevalent reasons for teacher absenteeism.  
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Teacher attrition remains a major challenge in the education sector. According to Figure 2 above, 

teachers primarily leave teaching due to low salaries and not being paid on time. In some cases, 

teachers waited for more than six months before receiving their salaries.  

Lessons learned 

 

Field data suggests that the decentralization of educational activities as envisioned by MOE could 

have an adverse impact on teacher recruitment, deployment and retention unless the process is 

streamlined. Operational changes in practices at the levels of the county and districts will need to 

include uniform recruitment and deployment procedures.    

Teacher career structure, growth and incentive policy established 

 

Teacher career structure and compensation in Liberia is based on a 1983 civil service scheme that 

was modified in 2010. LTTP is providing support to develop a teacher career ladder structure and 

process that is linked to teacher qualifications, merit-based performance and an incentive system 

for Liberia. With LTTP’s technical support, a consultancy was developed in Year II to: 

 Develop a teacher career ladder that links qualification, experience, performance and pay 

scale and incentive system. 

 Develop guidelines to help execute/implement, monitor and evaluate the new career ladder 

for MOE approval.  
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In addition to the conditions described above, four key factors were considered in the development 

of a Career Ladder in Liberia: 

Teacher Demand and Supply Imbalances: The MOE ten-year plan indicates that 60% of 

teachers are unqualified. At best, the maximum annual output of Pre- and In-Service C-Certificate 

teachers produced through the three Rural Teacher Training Institutes (RTTIs) is 1,500 per year, 

indicating a clear imbalance between demand and supply which will take many years to resolve. 

Aging Teacher Workforce: Liberia experienced significant attrition of young education 

personnel (teachers, principals and administrators) during the late 1980s and 1990s. Most of the 

qualified teachers went into exile and settled in neighboring countries during the civil war. Many 

of the best qualified teachers are now becoming old and there are few qualified mid-career teachers 

in the pipeline. 

Recruitment, Competency, Qualifications and Equity Issues: High school graduates are the 

primary recruiting source for new teachers.  In recent years, as evidenced by West African 

Examination Council (WACE) exam results, this pool of potential teachers lacks basic literacy and 

numeracy skills to become teachers. 

Structures and Systems: There are weaknesses in the structures and systems to recruit, train, 

deploy, retain and evaluate teachers. A robust monitoring and evaluation system is essential to the 

functioning of a new career ladder.  

The construction of a teacher career ladder involved widespread consultation with Directors of the 

Civil Service Agency, Minister of Education, MCSS officials, Deputy Minister of Finance, 

Catholic Education Secretariat, Teachers’ Union, RTTI Directors and staff, teachers in training and 

a host of other stakeholders groups.  

To create a Teacher Career Ladder, several key factors were considered:  

 

1. Entry points to the ladder 

2. Criteria to be utilized for teacher promotion  

3. Structure of Teacher Career Ladder (with Steps) 

4. Processes Involved  

5. Contentious Issues  

The proposed ladder has five entry points: C, B, A, A plus and Terminal. These points correspond 

to levels of teacher education and qualifications designations: C Certificate; B Certificate; A 

Certificate or Bachelor Degree; A plus-master degree and Terminal, doctoral degree. Each rug may 

have several sub-rugs (i.e. steps) of the ladder to denote the criteria for promotion. These divisions 

are consistent with the CSA P1-P4 classifications.  The short version of the ladder is illustrated 

below with the first step on each rug. These rugs and the associate first steps are summarized 

below.  
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Entry Point C 

Step 1:   a. Teacher has a C-certificate  

  b. Teacher is licensed to teach at the C Level 

  c. Teacher has 0 – 10 years of teaching experience at the C Level 

 

Entry Point B 

Step 1:  a. Teacher is a B-certificate holder 

  b. Teacher is licensed to teach at B level 

  c. Teacher has 0-10 years of teaching experience at the B Level 

 

Entry Point A 

Step 1:         a.   Teacher has a Bachelor’s degree in Education 

b. Teacher is licensed to teach at the A level  

c. Teacher has 0-10 years of teaching experience at the A level 

 

Entry Point A Plus 

Step 1:   a. Teacher holds a Master’s Degree in Education 

  b. Teacher is licensed to teach at the A plus level 

  c. Teacher has 0-10 years of teaching experience at the A plus level 

 

A Terminal Level 

Step 1:  a.  Teacher has a Doctorate in Education with an A Terminal Certificate 

  b. Teacher is licensed to teach at the A Terminal level 

c. Teacher has 0- 10 years of experience teaching at the A Terminal Level 

 

 

The construction of a teacher career ladder involved widespread consultation with Directors of 

Civil Service Agency, Minister of Education, MCSS officials, Deputy Minister of Finance, 

Catholic Education Secretariat, Teacher Union, RTTIs Director and staff, Teachers in Training and 

a host of other stakeholders groups. Each of these constituencies was consulted because they will 

have a say about why, when, how and who will be involved in the teacher career ladder and at 

what costs.   

Lessons learned 

 

Given previous experiences with career ladder initiatives, the MOE needs to address associated 

factors that are likely to hinder the efforts to implement a teacher career ladder in Liberia.  

According to the Ministry of Finance’s preliminary cost analysis, the cost of implementing a 

teacher career ladder will be far less than the monthly current fluctuation in teacher salaries. 

Divergent perspectives of various stakeholders, such as the MOE officials, teacher unions, 

Ministry of Finance, CSA, among others should be taken into account to implement the career 

ladder in keeping with the guidelines developed.   
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Efficient and transparent accreditation and examination system established 

 

The Education Reform Act which created the Center of Excellence in Education Accreditation, 

Certification and Licensing was passed into law in August 2011.To implement this part of the Act, 

the Ministry of Education asked LTTP to host the new Center for a period of two years until such 

time that the MOE could take it over. In pursuit of this request, several meetings were facilitated 

by LTTP. The basic framework for creating the CEACL was developed.   

One of the goals of the CEACL is to ensure compliance with the new teacher education policies 

and guidelines. The role of the center will be critical for implementing the national standards for 

teacher education and the teaching profession in Liberia. 

In collaboration with the MOE, an inception paper and policy document are now completed for the 

process of developing policies and procedures, however, the guidelines and procedure manual are 

still being drafted. These documents will be circulated at the MOE and discussed at a workshop 

with the MOE and other constituencies. Oversight and adherence to the new or revised policies 

and guidelines will be the responsibility of the proposed Center of Excellence for Accreditation, 

Certification and Licensing.  

Lessons learned 

 

MOE leadership is crucial to creating and sustaining the CEACL.  

Result 3: Improved Teacher Training Programs and Reading/Math Delivery System 

Sub-result 3.1. A national standards-based model for Early Grade Reading & Math (Grade 1 

- Grade 3) developed, negotiated, validated and implemented.  

 

Reading program developed  

The Early Grade Reading Program initially targeted 816 schools, including 180 catchment schools. 

However, the program ended up being implemented in 800 schools (including 168 catchments 

schools) and has been validated by the Ministry of Education as the Ministry’s preferred reading 

program. The reading program follows a scope and sequence that, if implemented as designed, will 

take children from low levels of reading proficiency to higher levels of reading proficiency. It is 

designed to be user friendly for teachers, it provides daily lessons that are scripted, and is coupled 

with simple low-cost-no-cost teaching aides (e.g. locally made pocket charts). Students have 

received decodable books that represent the mix of globally developed stories and stories authored 

by Liberians. Each teacher has also received training and a manual on how to assess students’ 

reading performance and issue reading report cards to parents.   
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During the course of the reading program intervention, the reading standards for Grades 1-6 have 

been developed and discussed with the MOE. During these discussions, as well as in previous 

reviews of the reading program, it has been agreed that the current reading program should be 

adjusted to be grade appropriate, and that each target grade (Grades 1, 2 and 3) receive their own 

teacher manuals and student books. A well designed Trainers of Trainers manual will be developed 

for use by Pre-Service and In-Service institutions in Liberia, as well as any other interested entity.  

Face-to-

Face-to-face training for teachers 

Mathematics program developed  

Following the same process of stakeholder consultations, a scope and sequence for early grade 

math has been developed, specifically for Grades 1-3.This early grade math curriculum framework 

is based on evidence supporting the most effective and most efficient students’ uptake of basic 

mathematical skills at their given age or grade. It is also fully aligned with the Liberian 

mathematics curriculum. Teacher manuals and student books for Grade 1 have been rolled out to 

students in the same 800 schools in September 2012. Given the low performance of students in 

math, a decision was made to give the Grade 1 curriculum to all three grades in order to give them 

a foundation that will help them move into their grade respective curriculum the following year.  

The team will develop a TOT manual for use by Pre-Service and In-Service institutions in Liberia, 

as well as any other interested entity.  

Target schools  

In addition to 180 catchment schools, 636 Reading First Schools were selected as cohort 1 schools 

for academic 2011-2012 and 2012-2013 (LTTP Year II & Year III.) However, by the end of 



 

19 
 

academic year 2011-2012, the number of schools implementing the reading program dropped to 

632 schools. The reason was that some teachers who were trained were transferred a few weeks 

after implementation started in their schools. Implementation in cohort 1 schools will continue for 

the 2012-2013 academic year. Dialogue around keeping teachers in target school needs to be held 

with the MOE in order to prevent inefficient use of resources due to a need to repeatedly train 

teachers.  

Reading materials 

Approximately 62,180 students received the Early Grade Reading Program at the beginning of the 

2011/2012 academic year. However, by the end of the school year and after a vigorous verification 

exercise, the school enrollment dropped to around 52,157 (female - 22,884) students. Thus a total 

of 16.12% of students simply vanished off the enrollment books in a matter of one year. Further 

research is required to fully understand this issue. This is a significant change in enrollment in a 

short time span.  If this is a true reflection of dropout rates in Liberia, then this needs to be 

addressed immediately by the MOE.  

Overall, through the program, 97, 844 copies of decodable books were distributed to 632 Reading 

First Schools in 6 counties (Lofa, Nimba, Bong, Montserrado, Bomi, and Gbarpolu). The process 

involved the hiring of EGRA trained assessors who understand the geographic terrain since this 

became the most important aspect of the books distribution. Additionally 2,100 teacher manuals, 

2,750 “Reading Liberia” library books, and 42,312 books of the Ordinary Yet Significant Steps 

Series (OYSS) library were distributed.  

In September 2012, students began receiving reading and math materials for the academic year 

2012-2013. A total of 86,081 math student activity books have been printed and distributed to 

students. And a total of 10,150 teacher math manuals have been printed and distributed at the same 

time. The math curriculum for Grade 1, as well as for Grades 2 and 3, has been professionally 

edited, published, and printed.    

Teacher training 

A total of 1,663 teachers (395 females) were trained during a five-day face-to-face training 

conducted by coaches in 53 clusters between November 2011 and January 2012. This prepared the 

teachers for the academic 2011-2012 school year. The main thrusts of the training were reading 

instruction, assessment and the use of the report cards. Also in attendance were 661 principals and 

30 education officers (DEOs and CEOs). A second face-to-face training was conducted for 2,411 

teachers (462 females) in September of 2012 in reading instruction, designed as a refresher for 

LTTP Year III implementation. Apart from this direct face-to-face training, teachers have also 

received regular monthly support at the school level. 



 

20 
 

During these visits, critical information is collected that helps the program staff understand the 

degree to which the reading program is implemented. For example, monitoring data indicate that 

69% of teachers are following the instructional model of the reading program and that only 54% of 

teachers teach reading every day. It should be noted, however, that approximately half the teachers 

do not teach reading every day means that the students are not receiving the full package of the 

reading intervention.  

 Coaching  

Coaches conducted monthly support visits to the 53 clusters (632 reading schools) beginning 

November 2011 up to May 2012. Included in their support visits were quick impact training, 

lesson observation and ensuring that teachers conducted their periodic assessment. PTA meetings 

were also held to explain to the community PTA report cards for each school. Principals and DEOs 

attended the face-to-face trainings and were trained in how to fill in student report cards. The 

anecdotal experience and input received from the coaches indicates what research has proven, and 

that is if PTAs and communities support the reading program, teachers and principals are more 

likely to implement the reading program. Further research would be required to fully understand 

the details behind this matter in Liberia, and more importantly understand the levers that the 

program can use when mobilizing communities and schools.  

At the end of the school year, a two-day sharing experience was organized with the coaches. 

During this meeting, coaches’ testimonials on challenges and success stories were collected and 

documented. These have provided some suggestions and new ideas as how to improve support to 

schools, as well as coaches.  

Support to Pre- and In-Service programs 

In order to forge the link between schools and Pre- and In-Service support systems, Reading and 

Math Specialists (RMS) continued providing their support at the RTTIs and Demonstration 

Schools. The reading team provided refresher training sessions for the 33 trainers at the ZRTTI 

opening TOT in August 2012. A Reading and Math Specialist was also assigned to ZRTTI this 

year. These Reading and Math Specialists have continued to support KRTTI trainees. Two RMS 

staff members have offices at the Ministry of Education and are continuing to work with the 

Deputy Minister of Instruction. 

 

 

Interim assessment of student performance and support to M&E efforts  

The RMSs and coaches along with the In-Service education officers supported the M&E team in 

conducting reading proficiency assessments for eighty-eight Grade 1-3 students from fifteen LTTP 
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Reading First Schools. The results forwarded from the M&E teams suggest an improvement in 

letter naming and story reading. However, students are still struggling with comprehension. These 

findings are in line with the interim assessment findings.   

In May 2012, an interim assessment was conducted to detect how the implementation of the 

reading program was unfolding using 20 randomly selected LTTP Reading First Schools. The 

process was conducted using a new electronic device (Kindle Fire) testing the RTI e-tablet 

software for data collection (Tangerine). This process eliminates the cost of data entry and at the 

same time reduces second level errors that result from data entry.   

Figure 3:  Student Performance in Story Reading on Interim Assessment  

 

Reading comprehension was very poor at baseline, and while it has improved slightly, it remains 

an area of concern. 63% of first graders, 52% of second graders and 38% of third graders could not 

answer a single question about the story they were asked to read. The good news is that in the 

second and third grade the percentages of boys and girls not able to understand what they read 

decreased considerably as shown in the Table below.    

  

Table 1:  Percentage of Students Unable to Answer a Comprehension 

Question 

 Girls  Boys 
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 Baseline Interim  Baseline Interim 

Grade 1 51% 55%  72% 70% 

Grade 2 79% 60%  72% 46% 

Grade 3 59% 43%  53% 33% 

 

Such performance is in line with previous experience in Liberia that showed modest gains in the 

first year of the reading intervention, followed by significant improvements in reading in the 

second year (Piper, B.& Korda, M.: EGRA Plus Liberia – Final Impact Evaluation Report). It is 

LTTP’s expectation that the second year of the project is going to lead to stronger results as a 

result of: 

Lessons learned 

 

More involvement of the Ministry of Education in the direct implementation of the program might 

ensure a greater chance for sustainability.  

Because of the Ministry of Education pronouncement that reading is part of the education program 

and is mandatory, more school teachers have begun to accept the reading program, although not to 

the degree necessary in all schools and classrooms. 

Sub-result 3.2: Teacher Continuous Professional Development (TCPD) Model for Primary 

Level Developed and Piloted with Focus on Reading and Math 

 

Teacher professional development in reading 

The first quarter of the Year II implementation which ran from October through December 2011, 

witnessed a shift in program emphasis for the In-Service team. Per USAID direction LTTP moved 

from complete field based teacher training of In-Service teachers to acquire the ‘C’ Certificate 

which qualifies them to teach at primary level, to teaching reading and math to teachers in primary 

schools in grades 1 to 3 using the EGRA/EGMA model. The USAID directive coincided with the 

call of MOE to change the In-Service mode of delivery because it was perceived as not cost 

effective and deficient in strong content materials. This brought the previous LTTP In-Service 

model of teacher training to a halt. A shift in the mode of delivery to be used by the Reading First 

Plus Math team was instituted.  

In quarter two which was from January to March 2012, the team implemented field activities 

which included the face-to-face training, partial resource materials distribution, teacher 
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observations and mentoring, and data collection on student enrollment and teacher population. The 

core of these activities was the five-day face-to-face training focused on Early Grade Reading for 

grades 1, 2, and 3, teachers and principals, organized and facilitated by LTTP in collaboration with 

the Ministry of Education. The education field officers and their managers taught reading 

effectively to grades 1 to 3 students in 171 placement schools and some schools in Nimba. 

During the third quarter from April to June 2012 the In-Service team continued resource materials 

distribution with all reading materials reaching both teachers and students in 168 schools. Teacher 

observations and mentoring, data collection on student enrollment and teacher population activities 

continued. The number of schools dropped from 171 to 168 in this quarter during a re-verification, 

accessibility/non-existence of schools exercise. 

LTTP In-Service training reinstated 

The third quarter also saw the reinstating of the In-Service C-Certificate teacher training as 

requested by the Minister of Education. To address this cumbersome shift, strategic meetings were 

held with the Ministry of Education personnel responsible for teacher education and instruction. 

The outcome of the meetings led to announcements for In-Service student recruitment first in Lofa, 

Nimba and Bong counties and later extended to three other counties: Grand Bassa, Margibi and 

Montserrado.  

The core activities were the printing of the basic skills entrance exam for English and Math and 

conducting of entrance exams for potential candidates after rigorous vetting to ascertain their 

verifiable credentials. The exams were scored by LTTP In-Service staff, with established cut off 

points and plans organized to commence training of the successful candidates in July 2012.  

During the fourth quarter, the In-Service team conducted the training program with a TOT in 

Monrovia followed by the five-week residential In-Service teacher training at both KRTTI and 

ZRTTI with a total of 517 trainees (82 female). The trainees undertook the teacher knowledge 

survey (TKS) and the teacher attitude survey (TABS); 20 days of C-Certificate teacher training; 

five days of Reading (EGRA) training; and evening classes of 1 hour twice a week to teach 

English grammar, writing and math. The training ran from the 16
th

 July to the 17
th

 August 2012. 

LTTP Education Field Officers and their managers finished their reconnaissance visits in readiness 

for the cluster field-based training, which occurs monthly for 8 months. 
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Esther Allieu, an In-Service trainer teaching LTTP Lesson Plan Form, Kakata  

Accomplishments 

 

Completed retraining in reading for 22 In-Service staff members to meet USAID and MOE shift in 

Quarter 1. 

Completed the clustering of schools and deployment process for the In-Service staff in 4 counties-

Margibi, Nimba, Lofa, and River-Gee in close collaboration with the Reading First Plus Math 

team. 

Successfully reviewed technical tools with the Reading First Plus Math team and laid the 

foundation for further reviews/amendments/merging of documents and tools for strong 

implementation and accountability. 

Conducted 167 classroom lesson observations, 17 reading model lessons, 5 workshops that 

provided refresher training to teachers in the use of the assessment tools and in the sequencing of 

the five big skills, mentoring and school visits in addition to the collection of the end of year 

school data and progress reports by trainers. 

Over 50% of the school administrators and teachers made use of the teacher’s manuals, the 

instructional model, and other resource materials available at the school level to reinforce the 

delivery of reading to the students 

Mobilized and sensitized PTA executives, school administrators, and teachers in 35 schools on the 

importance of their involvement and roles in the establishment of reading clubs in respective 

schools. 
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Field staff continued the monitoring of learning and the implementation of the reading program in 

168 schools. 

The In-Service team organized and conducted a three-day (May 9- 11, 2012) reading program 

meeting at the county office in Gbarnga, Bong County. The focus was to draw attention to issues 

affecting the program, and also collect relevant statistical information pertinent to monitoring and 

evaluation. 

The re-instatement of the In-Service program was completed in quarter 3. 

Commenced the five-week residential C-Certificate In-Service teacher training at both KRTTI and 

ZRTTI campuses for 517 trainees (435 males and 82 females), aiming for a 90% success rate (to 

be determined at the completion of the training). 

Lessons learned 

 

Beginning of implementation 

 Designing and preparing for a major shift in programming and implementation that 

involves large scale training at short notice requires an extensive amount of time to achieve 

the goal responsibly. 

 Continuous data collection is necessary for evidence-based decision making. 

 Strong data on In-Service training/reading achievement motivates stakeholders and 

institutions to accept a new approach. 

 An In–Service program cannot succeed without the support and advocacy of the Minister 

of Education and key Ministry of Education personnel. 

Institutionalizing 

 An effective and responsible In-Service program is expensive. 

 The In-Service approach must be included in the national education system. 

 Flexible tools and materials could be adapted and the In-Service team could use tools and 

materials developed by partners. 

Building Capacity 

 Additional teacher support services can enhance In-Service gains. 
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 School management training to improve administrative processes would advance the goals 

of improved quality in teaching and learning. 

 More extensive PTA training to improve community support for schools is required. 

 CEO and DEO administrative and management training to increase and improve school 

supervision and inspection is urgently required. 

 Advocacy and community mobilization for women and girls’ education to increase female 

teachers has not been emphasized enough to change the statistics. 

Sub-result 3.3: Pre-service Teacher Preparation Program Strengthened with Emphasis on 

Reading and Math Incorporated into Professional Development and Evaluation Plan and 

Decision Making    

 

Effective school management 

Research-based effective school management modules with an emphasis on reading and math were 

developed in collaboration with the MOE and university faculty. An Opportunity to Learn Index 

was created through the advice and guidance of Dr. John Gillies, Senior Vice-President, FHI 360. 

In multiple sessions with the stakeholders these tools resulted in an approved Academic Calendar 

for the three RTTIs and focus was renewed on the National Professional Standards for Teachers in 

Liberia. The Basic Skills Test was administered to Pre-Service teacher candidates to cull 

unqualified applicants. 

The Pre-Service team provided technical assistance and guidance to the administration of the 

Demonstration Schools in the implementation of the OTL index/survey, which was undertaken in 

seven counties from February to April 2012. Site visits to KRTTI, WRTTI and ZRTTI were 

conducted to share the method to be used to collect baseline data in February 2012.  

Ongoing technical assistance to the Ministry regarding strategic planning for recruiting at the 

RTTIs was provided. Although standard indicators, mechanisms and schedules were designed, 

delays in MOE approvals pushed back the deadline for recruitment until March 30
th

.  

A Joint Planning Meeting was held in March 2012 to discuss accountability, systems and 

processes. The operations of the RTTIs were assessed and gaps identified to be used in developing 

an improvement plan.  

Common mechanisms and schedules for collecting performance data on defined RTTI operations 

(procurement, inventory control, catering, and management of other resources) were developed 

and instituted. All existing policies and procedures on teacher effectiveness were reviewed and 

concerns addressed in lengthy work sessions and common tools were developed. Technical 
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assistance was provided to the RTTIs to audit all trainee folders for documentation of high school 

graduation and West African Examination Council (WAEC) scores to ensure compliance with the 

policies. 

University and RTTI linkage 

 

During December 2011, a series of meetings took place with Tubman University administrators 

and faculty to discuss linkages between WRTTI, LTTP and Tubman University. Proposed areas 

for collaboration included female scholarships, internships at WRTTI to include assessment visits 

and training, instituting a diagnostic-prescriptive reading program for future teachers, and the 

possible purchase of satellite phones for contact with WRTTI. 

Support to the Ministry of Education for improved policies and procedures 

Based on an extensive review, the teacher policies, procedures and standards were synchronized 

with the basic tenets of the Education Reform Act of 2011. Compliance issues were discussed and 

LTTP sought input and guidance as to the direction MOE wanted to take with the accountability 

and monitoring of the RTTI administration. Other pertinent activities are linked to sustaining 

effective RTTI operations, improved performance and enhanced institutional planning. The project 

provided input to the revision of the job descriptions for the RTTI Directors and Academic Deans 

per a request from the Deputy Minister of Instruction, MOE. 

The Student Handbook and Staff Policy Manual were collaboratively revised and edited with MOE 

personnel and the RTTI Directors and subsequently printed for the 2012-2013 Academic Year. 

The C-Certificate curriculum was reviewed and revised with the intent for reading and math across 

the content areas integrated. The Pre-Service team worked closely with the Reading First Plus 

Math team to secure materials for the course that was added to the RTTI Delivery System. 

Subsequently, seven hundred (700) sets of Early Grade Reading materials were delivered to RTTI 

teachers, trainees, mentors and Demonstration School teachers. Grades 4-6 materials are pending 

MOE guidance and direction. 

RTTI Reading Resource Centers established 

The Pre-Service team worked with the RTTI and Demonstration School administrations to identify 

space for the Reading Resource Centers, which have now been established but require further 

attention. Equipment orders have been placed for desktops, printers and scanners for each Reading 

Resource Center. Policies are being developed to govern the use of the centers and should be 

finalized in Quarter 1 Year III. Schedules for the open hours of the centers have been defined and 

posted for the 2012-2013 Academic Year. 
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Early Grade Reading expansion 

Demonstration Schools were designated and prepared through training to become Early Grade 

Reading and Math Schools, creating model schools that emphasize the importance of early reading 

and math skills in student academic performance. The Pre-Service team prepared and shared 

placement school data from the RTTIs with the objective to cross-reference with Early Grade 

Reading Schools and In-Service Schools. Efforts were made to seek verification from LTTP 

Reading First plus Math and In-Service as to which placement/catchment schools would be 

preferable to place RTTI student teachers.  

RTTI trainers and trainees received extensive early grade reading training, but unfortunately the 

math materials have just become available in Quarter 1 Year III and are currently being 

distributed. The Grades 4-6 reading Across the Content Area Framework was vetted with all 

existing and new RTTI trainers and 43 mentor teachers in September 2012 at the annual three-

week opening TOT. 

Trainees were deployed with reading kits to their student teaching sites to support the placement 

and continued training of Pre-Service Cohort 4 trainees, and the inclusion of early grade reading 

and math in the teacher training curriculum. 

Teacher basic skills and diagnostic testing 

 

Based on MOE decision to change the Basic Skills Test to a national screening instrument, the Pre-

Service team facilitated the development of the process for scoring of the new national screening 

tests designed to select participants for Cohort 5; marking tests, scoring tests, and setting cut-off 

scores. The Pre-Service team via the Educational Technology Coordinator and the ICT Specialists  

also compiled the data for 5,809  applicants  and submitted the results to the MOE for review and 

action.               

A series of  technical meetings and visits that included TOTs, Test Committee Meetings and Joint 

Planning Meetings were conducted throughout the academic year to provide assistance to the RTTI 

administration and MOE in collecting and monitoring instruments such as test data (screening 

tests), summative data (Rubric for Evaluation National Professional Standards for Teachers in 

Liberia) and Summary Grade Sheet. 

The Gates -MacGinitie Diagnostic Reading Tests were administered to a total of 558 RTTI Cohort 

4 trainees in the spring of 2012. Diagnostic reading tests have been disseminated to the RTTIs for 

Cohort 5. The Diagnostic reading tests are to be taken after the completion of the Basic Literacy 

modules. In addition portfolios were distributed to all trainers and trainees and LTTP instruction 

was provided in their purpose, effective use and trainer scoring of trainee achievements.  
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ICT instruction 

ICT training for RTTI instructors was piloted at the opening TOT in August-September 2012 in 

Zorzor. The LTTP ICT Specialist has developed a contextualized manual for specific needs of 

Liberian RTTI trainers and trainees.  The computer labs at the three RTTIs are equipped and 

awaiting V-Sat capability, which should be available before the end of 2012. 

Female participation in teacher education improved 

The female students at RTTIs have received training from peer mentors from the University of 

Liberia since October 2011. The mentoring, tutoring and support will continue in Year III of LTTP 

as RTTI trainers have become in-house tutors after hours. Assessment data has been collected from 

tutors and is in the process of being compiled and analyzed to inform and improve future tutoring. 

Seventy-five female RTTI trainees received monthly stipends to encourage their completion of the 

C-Certificate course throughout the 2011-2012 Academic Year. A survey to assess the value of the 

stipends will be conducted in Year III. Female students can receive up to 10 extra hours of tutoring 

per week, in addition to the regular tutoring sessions for all students. 

The Pre-Service team began working with faculty designated by the university administration at 

University of Liberia, Tubman and Cuttington to review the existing reading and math courses in 

the Teachers' College. Partial revision of the Reading I and Reading II course was submitted from 

UL. The integration of the Early Grade Reading Program is being discussed. 

Table 2: Pre-Service Cohort 4 Graduates of Summer of 2012 

COUNTY MALE FEMALE TOTAL 

LOFA  72 3 75 

BONG 27 1 28 

NIMBA 84 23 107 

TOTAL 183 27 210 

SUMMARY OF  KRTTI GRADUATES 2011-2012 

COUNTY  MALE FEMALE TOTAL 

MARGIBI 43 4 47 

MONTSERRADO 42 23 65 

GRAND BASSA 10 0 10 

BOMI 26 5 31 

GBARPOLU  12 2 14 

RIVER CESS  13 1 14 

GRAND CAPE MOUNT  14 2 16 

TOTAL 160 37 197 

SUMMARY  OF WRTTI GRADUATES 2011- 2012 

COUNTY   MALE FEMALE TOTAL 

MARYLAND  14 3 17 
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GRAND KRU 31 1 32 

SINOE 13 3 16 

GRAND GEDEH 8 1 9 

RIVER GEE 19 3 22 

TOTAL  85 11 96 

GRAND TOTAL 428 75 503 

 

 
 KRTTI Cohort IV Trainees at the graduation ceremony, July 2012 

Lessons learned 

 

It is crucial to communicate with the RTTI administration and the Bureau of Teacher Education on 

a minimum of a weekly basis. The idea of having our counterparts at the Ministry initiate and/or 

follow-through on implementation activities is laudable but not yet operational. 

Sub-result 3.4: Strengthened National University Delivery System to Provide High Quality 

Courses in Teacher Education, including Reading and Math  

 

University and RTTI partnerships 

The C-Certificate Program includes the “RTTI-University Partnerships” to strengthen RTTIs in the 

delivery of the academic programs. The assessment of RTTIs institutional capacity was completed 

to determine priority areas as perceived by the administration and teachers at the RTTIs.  
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Results of the needs assessment process consisting of field visits to RTTIs and interviews is 

summarized and presented in figure one illustrating RTTIs staff development priorities.  

Figure 4: List of Topics for Twinning Workshops for RTTIs. 

 

The priority topics include classroom management practices, integrating basic computer-based 

practices with classroom instruction, best practices in teaching in higher education and conflict 

resolution and coping skills, among others. RTTI support action plans are derived from the 

outcomes of the needs assessment.  The universities will host joint activities with the RTTIs. 

MOE, Universities, and RTTI employees trained at Master’s and Ph.D. levels  

The USAID LTTP scholarship program model is to couple the development of a local/national 

Master’s degree program with the third country training via scholarships for future university 

faculty and MOE staff capacity building. The scholarship program is designed to prepare Liberian 

educational professionals to fill gaps in various fields of education, such as: curriculum and 

instruction, teacher education, math and science education, educational psychology, among others. 

At the national level, this effort is a response to the decimation of professional standards in 

Liberian education during the war years.   

A new generation of Liberian professionals is being trained to support and adhere to standard 

professional practices articulated in the National Teachers Professional Development Standards 

(NTPDS) and the National Standards for Teacher Education Programs and approved by the MOE 

in 2007.  Under LTTP I, six students completed master degrees in various fields of education. The 

University of Liberia employs all the graduates and two are among the Ph.D. students who began 

graduate studies at the University of Botswana in 2012. 

 



 

32 
 

In August 2011 the first cohort of nine students was enrolled in various fields of education at the 

University of Cape Coast in Ghana. As per the contracts signed with the students and their home 

institutions (i.e., Ministry of Education, University of Liberia, Cuttington University, Tubman 

University and the RTTIs), these students are expected to complete their studies in two years (June 

2013) and return to their home institutions to jobs they have been prepared to occupy. In January 

2012 four students (two males and two female) enrolled in the doctoral program at University of 

Botswana and ten (four female six males) enrolled at Makerere, College of Education.  

Student selection process 

The MOE and the universities nominated candidates based on gaps in various fields of education. 

In concurrence with MOE, LTTP established a Scholarship Screening Committee to review all 

applications and conduct an independent verification of the qualifications of the individuals for 

post graduate study. The tasks involved: (a) review of student transcripts; (b) verification of 

academic credentials; (c) reference checks, (d) review of the letters of recommendation submitted 

by each candidate and (d) a review and scoring/rating of a written essay using a four point scale. 

The credentials of all twenty-three recommended students were submitted to the three universities 

abroad and all the students were admitted either at: UCC, Makerere University and the University 

of Botswana.  

The academic performance reports indicate that all the students are passing in good academic 

standing. Thesis preparation and approval for the majority of UCC students will take place in 

semester one (September-December) of 2012.  

 

President Ellen Johnson Sirleaf with four Ph.D. Students studying at University of Botswana:  

Ms. Cecelia, Mr. Joseph Younn, Ms. Romelle Horton and Mr. John Sellu 
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The doctoral students’ contract with the universities and MOE specified that upon graduation, the 

scholarship recipients will continue to work with the universities and MOE to strengthen the local 

Master’s degree program in education. The long term goal of this model is to assist the University 

of Liberia and Cuttington University to create a hybrid residential and distance learning Master of 

Education (M.Ed.) in a few strategically selected concentrations, such as: educational management 

and leadership or curriculum and instruction. Such a program will employ technology to reduce the 

distance between learners and the learning process.  

Local Master’s Degree Program  

 

A three-day workshop (September 10-12) was organized to create a local Master’s degree program 

to (a) review the Graduate Schools of Education at University of Liberia (UL) and Cuttington 

University (CU) curriculum and (b) suggest a suitable and demand driven academic program in 

education and (c) develop the framework for the five core courses. As a result of this activity, 

twenty-five (25) seminar participants recommended the MA and M.Ed. degree tracks. All students 

registered in the Master’s degree program will be required to complete a minimum of 36 credit 

hours consisting of core and elective courses; field based professional training and a thesis or a 

project to earn a degree. In the newly revised program, each student is expected to complete the 

five core courses in:  

 Educational Planning 

 Educational Statistics 

 Educational Organizations    

 Comparative Education 

 Educational Research Methods 

In addition to the core courses, students are expected to complete two non-credit-compulsory 

graduate seminars in (a) ethics of education and (c) computer applications in education. Apart from 

the core courses, students will be required to complete appropriate electives in one of the following 

concentrations: (a) educational administration and supervision, (b) curriculum and instruction and 

(c) higher education administration. As more resources become available, the program will grow 

and evolve to include concentrations in areas like, instructional leadership, educational evaluation, 

educational policy and planning, and the like.  

Lessons learned 

 

It is expected that the academic performance report, including grades for each course should be 

submitted by each student. However, there are delays in the submission of reports by the students. 

The academic term reports are an important component of the LTTP reporting process to USAID 

and this should be brought to the attention of the various Heads of Departments at the Universities.  
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The development of a local Master’s degree program is the second half of the USAID/LTTP 

capacity building approach to higher education. Upon completion of their degree programs at the 

University of Cape Coast, Makerere University and University of Bostwana, it is expected that 

these graduates will serve as faculty at their home institutions. The development of the local 

master degree program is therefore a critical component on the sustainability and leadership 

development of all levels of the system. Working with multiple departments with almost exclusive 

part time faculty requires close coordination and a tactical thinking to accomplish these capacity 

building tasks.  
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Part V: LTTP Performance Indicators and Progress 

Performance towards goals and objectives of LTTP 

LTTP contributes to two of the three goals of the new USAID strategy: Goal 1: Improved Reading 

Skills for Liberian children by 2015 and Goal 3: Increased equitable access for Liberian children 

by 2015. There are two objectives, Institutional Capacity strengthened to provide educational 

services and Improved teacher effectiveness in the classroom, especially in reading and math, 

contributing to both goals.  While it is difficult to ascertain progress to these goals and objectives 

with clear empirical evidence at this moment, a look at the results (given below) indicates a move 

in that direction. 

Performance towards LTTP Results 

Result 3: Improved teacher training programs and reading/math delivery systems  

Reading and Math 

 

The reading program of LTTP contributes to one of the three goals of the new USAID strategy: 

Goal 1: Improved Reading Skills for 60,000 Liberian children by 2015. The indicator is: 

Proportion of students who, by the end of two grades of primary schooling, demonstrate that they 

can read and understand the meaning of grade level text. This is ensured if children can read at 

least 45 words per minute.  

The overall performance of LTTP in the area of reading can be summarized by looking at student 

decoding and comprehension performance. In May 2011, approximately 3 months after the reading 

program was introduced in schools, LTTP conducted an interim assessment of reading in Grades 1, 

2, and 3. The findings indicate that students have begun to improve their reading performance. On 

average, students across all three grades are reading stories less fluently than they should, but there 

have been impressive gains in oral reading fluency, especially in second and third grade.  

On the baseline assessment, very few first and second graders achieved this benchmark, and only 

10% of third grade girls and 12% of third grade boys reached a threshold of 45 words per minute.  

On the interim assessment, the third graders reading at least 45 words per minute increased to 20% 

of girls and 28% of boys.  

The reading and math program of LTTP under Sub-result 3.1 is critical in achieving Result 3. 

Clearly, the reading intervention is progressing in the right direction and the mid-term evaluation, 

expected to be undertaken in the following few months, will give more empirical evidence. 

However, the support by the LTTP coaches needs to be strengthened to enable teachers to be 

effective in helping students. This can only be done if the coaches undertake effective and 

continuous classroom observation and modeling. Two field visits by the LTTP M&E Team has 
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shown that the LTTP coaches have faced challenges in doing so since they have 12 schools each to 

oversee and visit each one at least once a month. The allocation of schools to specific coaches has 

been redesigned to allow for more consistent visits. The mentoring they provide to the teachers in 

the 800 LTTP reading schools is critical to the success of the program and ultimately to Result 3 

and the LTTP objectives and contributing to the two goals.  

 

Pre-Service teacher training 

 

The RTTIs have taken the first steps on a long road towards a stable organization, i.e., availability 

and use of working procedures, building a strong work discipline and commitment and adequate 

capacity in terms of qualified manpower and facilities. The last two years have been very difficult 

for LTTP to register the type of progress expected in changing the face of teacher training in 

Liberia. The challenge was aggravated during the first year as a result of the added responsibility 

LTTP took to provide food and fuel to the RTTIs. These responsibilities had a detrimental effect 

on the realization of needed changes in the RTTIs in terms of building their capacity in planning, 

managing and monitoring the training program.  

Year II was better since LTTP was relieved of these responsibilities and enormous strides were 

made in building capacity. The RTTIs were able to take in more trainees although Webbo was 

working under capacity, had more participation in the recruitment process, managing the learning-

teaching program and assessing students and finally managing the graduation ceremony. Although 

limited, the RTTIs were able to increase their intake, including female trainees. Of utmost 

importance in Year II has been the introduction and emphasis given to reading and math in line 

with the new reading program LTTP introduced in primary schools.  

LTTP will certainly be heading towards achieving Result 3 and especially Sub-result 3.3 if the 

emphasis in Year III is on helping the RTTIs strengthen their planning and management capacity 

to enable them to assess their challenges and opportunities and come-up with  comprehensive 

institutional strengthening annual and mid-term plans and thereafter strengthen the institutional 

set-ups necessary to realize the plans. The questions surrounding decentralization and autonomy of 

the RTTIs and budget allocations will need to be resolved by the MOE for the RTTIs to fully 

assume responsibility and reach the goals.   

 

In-Service teacher training 

 

The In-Service program has been re-instated after a year of interruption. An assessment of the 

previous graduates of this program is in order to find out how effective they have been. Based on 

the assessment, improvements may need to be undertaken to strengthen the program. It is also 

important to come into an agreement with the MOE to recruit candidates from the 800 reading 

schools to ensure the effectiveness of LTTP’s intervention on the teacher as well as in the 
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classroom from the both programs. The common practice of submitting candidates for all LTTP 

training who are not qualified will need to be curbed. 

 

Higher Education 

The progress of the LTTP’s higher education support is intended not only to build their capacity 

per se, but to use the three strategically located Universities of Liberia, Cuttington and Tubman to 

help their neighboring RTTIs. Twenty three Liberians are now in universities within Africa 

following their higher education degrees through LTTP support. They are expected to come back 

and enhance the teacher development effort. However, the effort by LTTP to bring the universities 

and RTTIs together and work jointly has not made much progress. Assessments have been made to 

match the needs between the two in an effort to map out the type of support the universities could 

provide to the RTTIs. It is expected that this will be materialize in Year III and beyond.  

 

Result 2: Improved teacher policies and procedures for teacher recruitment, training, deployment and 

career development  

Result 2 ties the teacher to his/her training through appropriate entry into the training institution; to 

his/her effectiveness through immediate deployment; to his/her growth and wellbeing through 

incentives and career growth structure. The result is critical for most of the challenges faced by the 

teacher development and management system. The result was articulated and included in the LTTP 

framework in Year II and the progress made in its implementation has been slow due to the need to 

coordinate this effort with three GOL agencies: Ministry of Education, Finance and Economic 

Development and the Civil Service Agency. Consultants have been working on developing the 

guidelines and procedures necessary to institute these key functions. The realization of these 

teacher development and management functions on the ground will start in Year III through a 

validation and approval the guidelines and procedures by the Ministry of Education. A rapid 

institution of these critical functions is of paramount importance for LTTP to achieve the overall 

objectives of the project but it is more so for the Liberian education system. 

Result 1: MOE, CEO, DEO and RTTI capacity strengthening to plan, manage, and monitor, and improve 

educational services 

Result 1 is aimed at helping the Ministry of Education realize its decentralization aspirations by 

building the planning, management and monitoring and evaluation capacity of the County and 

District Education Offices, the loci of decentralization and strengthening the recording, collection, 

processing, reporting and flow of information through the system. Progress in this result has been 

slow because of the fact that the Ministry of Education has been derailed with its decentralization 

efforts. County Education Offices were not staffed with the basic required manpower to run them 

and the whole decentralization project has not been clearly articulated, starting from the structure 

and manpower requirements of the central Ministry and lower offices. While this is still in the 
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making, LTTP was able to undertake a few critical activities: the recent major training given to 

seventy five (75) newly recruited county staff and the training for 4,000 principals and registrars 

from 2,000 public primary schools, which enabled them to collect and send education data to the 

Ministry. Year III and the remaining years of LTTP and the project's partnership with the MOE 

will have to make much more rapid progress in building the counties and district offices and 

strengthen the Educational Management Information System for effectively meeting its two 

objectives.  
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Part VI: Emergent Issues and Approaches in Year III 

 
The departure of some international staff members from LTTP 

LTTP is entering Year III with a changing organizational pattern. International Team Leaders in 

Pre-Service, In-Service, Reading First, Higher Education and Monitoring and Evaluation will be 

leaving, or have already left, the project, as anticipated in the Cooperative Agreement.  

Liberian members of staff will increasingly occupy leadership positions. LTTP in Year III will 

strive to stop doing MOE work and focus on offering Technical Assistance to MOE to accomplish 

MOE goals. 

 

The continuing uncertain environment in which Assistant Ministers are acting, Directors are 

powerless, and often inappropriately placed, and key officials do not know if there is funding 

to continue their positions 

A major risk to the work of MOE and LTTP is the uncertain environment in which we operate. It 

was anticipated that, at this point, it would be clear who the key MOE personnel are and that there 

would be reasonable confidence that they would be in place for some time to come.  

Unfortunately, this is not the case. Acting Assistant Ministers do not know if they still have a job, 

CEOs have been invited to reapply for their posts, and the Acting Director of CEACL and the 

Directors of RTTIs are uncertain if there is provision for their salaries. This uncertainty means that 

people are insecure and less than whole-heartedly willing to invest the necessary effort to 

transform education. 

LTTP has developed an ambitious plan for Year III but it depends on MOE to identify and support 

the people who will carry the work beyond the project. USAID has suggested that capacity 

building activities should only be carried out if substantive officers are clearly identifiable and 

provided with the means to carry out their duties.  

Although the Senior Management of MOE gave tacit approval to the new organizational structure 

of the Ministry, implementation of it has lagged contributing to the anxiety within the staff of 

MOE. 

 

The identification of MOE counterparts who are willing and able to take the lead and report 

back to MOE on agreed goals 

LTTP continues to be handicapped by the inability of MOE to identify strong counterparts who 

will consistently engage in capacity building measures and report back to MOE leadership. 
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The project will work with MOE to identify counterparts and to engage them fully in agreed 

activities. Such counterparts will not be mere part-time participants or observers but will take on 

the responsibility for leading and facilitating the development of others. Further, they will report 

back to MOE senior management and keep management informed of progress and achievements.  

 

The necessity for MOE to meet agreed conditions for some planned activities to take place 

During the planning process for Year III MOE invited LTTP to establish, and contributed to the 

process of identifying, pre-conditions for action. This is essential to the building of institutional 

history and knowledge and increasing the chances of sustainability. 

The detailed work plan for Year III lays out the pre-conditions and supportive actions that MOE 

will meet to enable LTTP to achieve some of the negotiated objectives. 

 

The need to focus on the possible, not to spread resources too thin, and to celebrate victories 

LTTP is frequently lauded as a successful project that gets things done. This appreciation is valued 

but it does have a negative side; too often LTTP has led so far from the front that honor is given to 

LTTP that should rightly belong to MOE. Again, success in one area results in requests to take on 

issues that are beyond the scope of the Cooperative Agreement. 

In Year III LTTP will focus on the negotiated and agreed work plan. It will recognize that it has 

finite resources, including finance and time. At the same time, it will be as responsive as possible 

to MOE requests that have USAID approval and do not divert attention from the agreed goals.  

 

The need to coordinate activities between the Ministry and implementing partners 

LTTP will work vigorously to bring together the Ministry and implementing partners through 

assisting the efforts of the Ministry to streamline donor activities and resources into the planning, 

management and monitoring of educational development. 

 

Undertake critical studies to respond to key issues of teacher graduate employment and 

effectiveness. 

LTTP has just finished two years of operation. The employment of RTTI graduates has been an 

issue of serious concern. A tracer study will be undertaken of the Pre-Service graduates to find out 

if they have been duly employed and are on the government payroll. A study on their effectiveness 

in the classroom is also another issue LTTP will focus on in Year III. 
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Annex 1: LTTP Publications 
 

Title of Publications Produced by LTTP 

 

Naame, Saaim (2012). Development of Teacher Recruitment, Training, Deployment and Utilization 

Policy and Procedures, Monrovia, Liberia 

Snyder Conrad, W. and Bility, Khalipha (2012). Decentralization and the MCSS Model, LTTP Phase 

II. Monrovia, Liberia  

Bility, Khalipha (2012). A conceptual framework for Higher Education in Liberia. A Discussion 

Document for MOE Technical Working Group on Higher Education. Monrovia, Liberia.   

Kandakai, Everlyn (2012).  Development of Teacher Career Ladder in Liberia: Structure and Process. 

Monrovia, Liberia 

2011 National Policy Conference on Education and Training, Final Report 

Liberia Teacher Training Program, Capacity to Improve Teaching and Learning and Achieve 

Transformational Reform in Liberia, Organizational and Institutional Perspective 

Framework for Teaching Reading in the Content Areas 

Math Teacher Manual, Teacher's Guide, Volume 1 

Math Teacher Manual, Teacher's Guide, Volume 2 

Student Activity Book Grade 1 

Liberian Decodable Stories, Student Book 

Policy for reform, Liberian Education Administrative and Management Policies 

Snyder, C.W., Jr. (2012). Ministry of Education Strategic Planning Process, 2012-2016: Stepping up 

to Quality. Monrovia, Liberia: Liberian Teacher Training Program, Phase 2, and the Ministry of 

Education. (40 pages). 

Snyder, C.W., Jr. (2012). Restructuring of the FTI-BEP project in Liberia. Monrovia, Liberia: 

Ministry of Education. (28 pages). Plus 8 page update of the project description and Grant 

Agreement. 

Snyder, C.W., Jr. (2011). Liberian Education System Capacity for Teaching and Learning. Monrovia, 

Liberia: Liberia Teacher Training Program, Phase II. (54 pages). 

Snyder, C.W., Jr. (2011). Accreditation in Liberia: Creation of the Center for Certification and 

Accreditation. Monrovia, Liberia: Liberia Teacher Training Program, Phase II. (46 pages). 

Snyder, C.W., Jr. (Ed.) (2011). Liberia Education Administrative Regulations. Monrovia, Liberia: 

Ministry of Education. (102 pages). Minister Othello Gongar's official publication. 

Snyder, C.W., Jr. et al. (Ed.) (2011). Policies for Reform: Liberian Education Administrative and 

Management Policies. Monrovia, Liberia: Ministry of Education. Minister Othello Gongar's official 

publication. 

Snyder, C.W., Jr., Haileselassie, A.M., and Wilson, H. (2011). Evaluation Guidelines: Suggestions 

for Good Evaluation Practice. Monrovia, Liberia: Ministry of Education. (106 pages).  

Snyder, C.W., Jr., Halileselassie, A.M., Chelleh, M., and Odharo, J. (2011). Females Teaching in 

Liberia: Motivating, Recruiting, and Retaining Female Teachers in Basic Education. Monrovia, 

Liberia: Ministry of Education and Liberia Teacher Training Program, Phase II. (58 pages). 

Snyder, C.W., Jr. (Ed.). (2011). National Education Policies, 2011. Monrovia, Liberia: Ministry of 
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Education. (39 pages).  

Snyder, C.W., Jr. (Ed.). (2011). Education Sector Review, 2011: Papers Prepared by University 

Committees for the National Education Consultative Conference. Monrovia, Liberia: Association for 

Liberian Universities and Ministry of Education.  

Snyder, C.W., Jr. (2011). Capacity of the Liberian Education System. Monrovia, Liberia: Ministry of 

Education. (76 pages).  

Snyder, C.W., Jr. (2011). Organization of the New Liberian Education System. Monrovia, Liberia: 

Ministry of Education. (17 pages).  

Snyder, C.W., Jr. (2011). Seminar Papers and Presentations on Policy, Strategy, and Decentralization. 

Monrovia, Liberia: Ministry of Education. (75 slides on Policy and Strategy presented to the 

Association of Liberian Universities; 42 on Decentralization presented to the Ministry of Education). 

Snyder, C.W., Jr. (2011). Decentralization and Management. Paper for the National Education 

Consultative Conference, Suakoko, Cuttington University, Liberia. (24 pages). 

Snyder, C.W., Jr. (2010). Three papers on Policy Reform in Liberia. Monrovia, Liberia: Academy for 

Educational Development. 
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Annex 2: Indicator progress table 
 

Indicator Baseline FY 2012 Target FY 2012 Actual 

Increase institutional capacity Index by institution   NA – Report due in 2013 

Percent  of teachers who attained effectiveness as 

observed in the classroom 

5%  NA – Report due in 2013 

Number of laws, policy, regulations or guidelines 

developed or modified to improve equitable access to 

or  the quality of educational services 

 5 10*** 

Number of learners enrolled in primary school and /or 

equivalent non-School Based setting with USG 

support 

 Male. 71,918 

Fem. – 61.272 

Tot. -133,200 

Male – 35,761 

Fem. – 27,886 

Tot.- 63,647  

Number of Parent Teacher Associations (PTA)or 

similar school governance structure supported 

 816 800 

Proportion of students who by the end of two grades 

of primary schooling demonstrate that they can read 

and understand the meaning of grade level text  

Grade 1 – NA, 

Grade 2 – 8%, 

Grade 3 – 16% 

Grade 1 - 10%,      

grade 2 - 16% , 

grade 3 - 30% 

NA – Report due in 2013 

Number of Administrators and officials successfully 

trained with USG support  

0 Male - 476 

Fem. - 100 

Tot. - 576 

Male - 219  

Fem. - 43  

Tot. - 262 

Number of Teacher/Educators Teaching assistants 

who successfully completed in-service training  with 

USG support 

 980 Male – 2,803 

Fem. - 699 

Tot. - 3,502 

Male – 5,025 

Fem. – 1,183 

Tot. – 6,208 

Number of Teacher/Educators Teaching assistants 

who successfully completed Pre-service training  with 

USG support 

0 Male – 615  

Fem. - 85  

Total - 700 

Male – 428 

Fem.- 75 

Total - 503 

Number of textbooks and other teaching and learning 

materials (TLM) provided with USG assistance  

0 478,704* 279,502 

Number of laws, policies, regulations or guidelines 

developed or modified to improve to primary grade 

reading program 

 5 6****** 

Number of institutions with adequate strategic plan 

and monitoring and evaluation system,  

   

Number of policies and guidelines applied in 

planning, implementation and career development 

 5 2******* 

An integrated Teacher curriculum developed  1 1 

Number of tertiary programs with curriculum revised 

experimental and /or public sector employers input or 

on the basis of market research  

 5 5***** 

Percent of graduates from USG supported tertiary 

education programs reporting themselves as employed 

 NA NA 

Number of individuals from undeserved and or 

disadvantaged groups accessing tertiary education 

programs 

 183 162 

Number of tertiary institution  faculty or teaching staff 

whose qualification s are strengthened through USG-

Supported tertiary education programs 

 NA NA 
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Number of host country individuals who completed 

USG-funded short term training/exchange programs 

involving higher education institutions 

 NA NA 

Number of EOs trained in monitoring and institutional 

supervision 

 120 30 

Number of Principals and registrars trained in the use 

of data collection tools and information system  

0 4,000 4,000 

Number of communication strategy developed  1 2 

Number of radio programs to communicate education 

progress 

 6 20 

Number of guidelines on career growth developed and 

adopted  

 NA NA 

Number of efficient and transparent accreditation and 

examination conducted  

   

Percent of teachers following schedule of intervention   75% 54% 

Percent of teachers observed using the reading kit or 

materials provided LTTP 

0 75% 69% 

Number of policy guidelines, and or curriculum 

reviewed/developed focused on reading /math 

 2 5 

Number of courses in the curriculum of the university 

with focus on reading and math 

0 1 2 

Number of institution with improved management 

information, as a result of USG –Assistance 

0 1,250 4** 

Number of Institution that have used USG-Assisted 

MIS System to inform administrative/management  

decisions 

 4 0 

Number of host country individuals who completed 

USG-funded long-term programs resulting in 

academic degrees or professional or technical 

certificates. 

 23 23 

* The target for textbooks and materials for 2012 has been adjusted since the previous target contained materials that were not 

textbooks as well as the number of school were reduced from the original target. 

** Although training has been given to school principals and registrars from 2,000 schools on data collection and recording it is 

premature to consider schools with improved information system at this time and thus are not counted. 

***EMIS policy, guidelines, procedure manual, questionnaire guidelines, questionnaire completion manual; Concept paper for 

Center for Education, Accreditation, Certification and Licensing; Pre-service Academy Delivery System; C-certificate Curriculum 

Revision Guideline; Student Handbook. 

***** Five core courses syllabus on educational planning, comparative education, educational statistics, research methods and 

educational organizations developed and approved by the UOL and Cuttington University senate. 

****** Framework for Teaching Reading in the Content Areas, Math teacher Manuel(teacher's Guide) Volume 1,  

Math teacher Manuel (teacher's Guide) Volume 2,;  Student Activity book Grade 1; Liberian Decodable stories( student book);  

*******Policy reform and administrative regulations.
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Annex 3: Training activities undertaken 
 

                   

       
No of Participants by profession 

Result Sub-Result 
Type of 
training/Event Topic Covered 

Duration / 
Date 

Started 

Duration 
/ Date 
Ended 

No. of 
Days 

Profession 
/ Group Male Female Total 

Improved teacher 
training programs 
and reading/math 
delivery systems 

A national 
teacher 
continuous 
professional 
development 
model for 
primary level 
developed and 
piloted with 
focus on reading 
and math. 

Face-to-Face 
Training 
Conducted by the 
Coaches 

Purpose and importance of 
reading; Presentation of five 
basic Skills  in reading; 
Mapping/ Letter sound(A-Z); 
Assessment practice including 
Marking, Scoring and 
recording grades to progress 
tracker then to report card; 

30-Oct11 3-Nov-11 5 Days Teachers 1268 395 1663 

        

        

        

        

        

Total 1268 395 1663 

Improved teacher 
training programs 
and reading/math 
delivery systems 

In-service 
teacher training 
program 
strengthened 
with focus on 
reading/math 

Residential’ C’-
Certificate 
Training 

Introduction To Education; 
Child Development; Guidance 
And Counseling; Psychosocial 
Skills; Pedagogy; Classroom 
Management; Teaching Aids; 
Assessment And Evaluation; 
Instructional Planning; 
Teaching Contents; Teaching 
Science; Teaching Social 

16-Jul-12 17-Aug-
12 

5 
weeks 

Teachers 435 82 517 

        

        

        

        

Total 435 82 517 

Improved teacher 
training programs 
and reading/math 
delivery systems 

In-service 
teacher training 
program 
strengthened 
with focus on 
reading/math 

Face To Face 
Reading Training 
for primary school 
teachers in grades 
1 to 3 including 
the principals and 
the DEOs in the 
project’s 
operational. 

(1) Learning the instructional 
model- ‘I do’, ‘We do’ and 
‘You do’. Letter sounds, 
Overview ,purpose and 
importance of reading early, 
scope and sequence for 
teaching reading; (2)  
Presentation of 5 big skills , 
group practice, Vowel sounds,  
consonant diagraphs, 
diphthongs, -..3blend, 3 letter 

30-Jan12 3-Feb-12 5 Days Teachers 562 82 644 
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blends, diagraph blends, story 
cards; (3) Reading lesson plan, 
reading books and other 
materials;  (4) Students 
assessment practice, use of 
the stop watch; practical 
training in its use, score 
sheets etc; (5) Introduction to 
trackers, data forms, 
systematized approach to 
daily and monthly schedule; 
(6) Introduction to OYS 
readers etc. 

        

        

        

        

Total 562 82 644 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Workshop with 
the WRTTI 
Trainees 

1) Transition at LTTP/FHI360 
2) Academic Delivery 
System(Changes) 
3) Basic Skills Exit Exam 
4) Diagnostic-Prescriptive 
Reading Test 
5) A Culture of Reading 
6) Catchment School 
7) Opportunity to Learn(OTL) 
index 

7-Dec-11 7-Dec-11 1 Day WRTTI 
Trainees 101 13 114 

LTTP 4 2 6 

        

        

        

Total 105 15 120 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Opportunity to 
learn Training 
Session 

1) Opportunity to Learn Index 
2) Elements of Foundational 
Opportunity to Learn 
3) Teacher Absenteeism and 
tardiness 
4) Student Absenteeism and 
tardiness 
5) Learning materials are 
available to every student and 
regularly used 
6) Time-On-Task 
7) Learning to Read 

15-Dec-11 15-Dec-
11 

1 Day CEOs 4 0 4 

DEOs 2 0 2 

Ministry of 
Education 4 1 5 

RTTIs 
Administra
tion 1 0 1 

Demonstra
tion 
Representa
tive 3 1 4 

Universities 5 1 6 

Others 9 3 12 

Total 28 6 34 

Improved teacher Pre-service UL Female 1) Manuscript Writing; 2) 17-Dec-11 17-Dec- 1 Day UL 0 54 54 
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training programs 
and reading/math 
delivery systems 

Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Scholarship 
Awardees 
Seminar 

Cursive Writing; 3) Making of 
Books; 4)Making of Dolls  

11 Students 

UL Faculty 0 1 1 

LTTP 3 3 6 

       

       

Total 3 58 61 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Portfolio 
Workshop with 
ZRTTI Teachers 

1) Portfolio Usage 15-Feb-12 15-Feb-
12 

1 Day ZRTTI 
Faculty 10 1 11 

LTTP 3 1 4 

        

        

        

Total 13 2 15 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Portfolio 
Workshop with 
ZRTTI Trainees 

1) Portfolio Usage 15-Feb-12 15-Feb-
12 

1 Day ZRTTI 
Faculty 3 1 4 

Trainees 257 24 281 

       

       

       

Total 260 25 285 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

OTL Workshop 
with 
Demonstration 
School Teachers. 

1) OTL Survey Instrument 16-Feb-12 16-Feb-
12 

1 Day ZRTTI 
Demonstra
tion School 11 1 12 

LTTP 2 1 3 

        

Total 13 2 15 

MoE, CEO, DEO 
and RTTI Capacity 
Strengthened to 
Plan, Manage and 
Monitor 
Educational 
Services. 

Improved 
communication 
of changes and 
progress in 
educational 
development 
feedback and 
information 
dissemination 

Developing a 
framework to 
integrate reading 
and math 
standards across 
the content area. 

1) Orientation and Planning; 
2) 20 Collaboration Killers; 3) 
Roles and Responsibilities; 4) 
Assessment and Evaluation; 5) 
Linkage and resource 
development (Integrating 
Reading, Writing and Math); 
6) Restructuring the 
Demonstration Schools: Roles 
and Responsibilities; 

13-Mar-12 15-Mar-
12 

3 Day Ministry of 
Education 3 1 4 

RTTIs 5 0 5 

Universities 3 2 5 

LTTP 7 3 10 

Total 18 6 24 
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Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Portfolio 
Workshop with 
WRTTI 
Administration, 
Faculty and 
Trainees 

1) Portfolio Development; 2) 
Field Placement; 3) 
Manuscript Printing and 
Cursive Writing; 4) Early 
Grade Reading; 

24-Mar-12 24-Mar-
12 

1 Day Trainees 68 12 80 

WRTTI 
Faculty 6 0 6 

WRTTI 
Administra
tion 5 0 5 

LTTP 2 1 3 

        

Total 81 13 94 

MoE, CEO, DEO 
and RTTI Capacity 
Strengthened to 
Plan, Manage and 
Monitor 
Educational 
Services. 

Improved 
communication 
of changes and 
progress in 
educational 
development 
feedback and 
information 
dissemination 

Teachers Training 
in Measurement 
and Guidelines 
Tools to Enhance 
Teaching and 
Learning. 

1) Roles of MoE in 
Determining the effectiveness 
of content areas of 
Instruction; 2) Opportunity to 
Learn Index Survey; 3) 
Development and use of the 
teaching portfolio in the C 
Certificate Components; 4) 
Rubric for Assessing 
Professional Standards for 
Teachers in Liberia; 5) Sumary 
Grade Forms/Transcripts for C 
Certificate Candidates; 

5-May-12 5-May-
12 

1 Day Mentor 
Teachers 69 26 95 

Cuttington 
University 2 0 2 

Tubman 
University 0 1 1 

University 
of Liberia 1 1 2 

LTTP 3 2 5 

RTTIs 
Administra
tion 4 1 5 

        

Total 79 31 110 

MoE, CEO, DEO 
and RTTI Capacity 
Strengthened to 
Plan, Manage and 
Monitor 
Educational 
Services. 

Improved 
communication 
of changes and 
progress in 
educational 
development 
feedback and 
information 
dissemination 

Teachers Training 
in Measurement 
and Guidelines 
Tools to Enhance 
Teaching and 
Learning 

1) Roles of MoE in 
Determining the effectiveness 
of content areas of 
Instruction; 2) Opportunity to 
Learn Index Survey; 3) 
Development and use of the 
teaching portfolio in the C 
Certificate Components; 4) 
Rubric for Assessing 
Professional Standards for 
Teachers in Liberia; 5) Sumary 
Grade Forms/Transcripts for C 
Certificate Candidates; 

12-May-12 12-May-
12 

1 Day Mentor 
Teachers 200 9 209 

Cuttington 
University 2 0 2 

RTTIs 
Administra
tion 7 0 7 

LTTP 5 2 7 

Total 214 11 225 

Improved teacher A national ToT for New Introduction to C-Certificate 20-Aug-12 25-Aug- 6 Days Teachers 17 5 22 
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training programs 
and reading/math 
delivery systems 

standards-based 
model for early 
grade reading 
and math 
(Grades 1- 3) 
developed and 
implemented. 

Trainers as the 
RTTIs; Academic 
delivery System 
Implementation; 
Lesson Planning; 
Using 
Instructional 
Technology; 
Session Plan 
Delivery (Critiques 
- Partner 
teaching) 

Curriculum; Roles 
(Responsibilities of the Pre-
Service Faculty); Academic 
Calendar; 

12 MoE 1 1 2 

LTTP 8 1 9 

        

        

        

        

        

Total 26 7 33 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Focus Training: 
Computer 
Literacy 

1) Introduction to Computers; 
3) Introduction to Microsoft 
Office 2007- Microsoft Word 
2007, Microsoft PowerPoint 
2007, Microsoft Excel 2007 

27-Aug-12 5-Sep-12 10 Day MoE 1 1 2 

New 
Teachers 17 5 22 

LTTP 8 1 9 

        

        

Total 26 7 33 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Focused Training - 
Framework for 
Teaching Reading 
in the Content 
Areas 

Introduction (Vocabulary 
Assessment); Comprehension 
(Guided Practice, 
Independent Practice 
Assessment, Read Aloud, 
Manipulative/Materials); 
Reflection (Before, During and 
After Reading); 
Closure(Formative and 
Summative); The Steps of the 
Writing Process; 

1-Sep-12 1-Sep-12 1 Day Administra
tors 1 0 1 

MoE 1 1 2 

Mentor 
Teachers 37 6 43 

RTTIs 42 7 49 

LTTP 7 2 9 

        

Total 88 16 104 

Improved teacher 
training programs 
and reading/math 
delivery systems 

Pre-service 
Teacher 
preparation 
program 
strengthened 
with focus on 
reading/math. 

Opening ToT for 
all teachers at the 
RTTIs 

1) Academic 
Calendar/Academic Delivery 
System: Planning & Review; 
2) Record Keeping for 
Certification purposes; 
3) Diagnostic 
Reading/Writing: Math 

3-Sep-12 7-Sep-12 5 Day Administra
tors 1 1 2 

MoE 1 1 2 

Teachers 34 7 41 

LTTP 8 2 10 

        

        



 

50 
 

Test/Interpretation; 
4) Revision of Final Grade 
Summary Sheet; Total 44 11 55 

Improved teacher 
training programs 
and reading/math 
delivery systems 

A national 
standards-based 
model for early 
grade reading 
and math 
(Grades 1- 3) 
developed and 
implemented 

Coach Refresher 
and hiring 
Training for Early 
Grade Reading 

Overview of LTTP and the 
Early Grade Reading and Math 
workshop, Scope and 
Sequence for teaching 
reading, Skill Lessons- sounds 
of the Alphabet and 
Consonant Digraph skills; 
Decoding skills – Phoneme: 
Distinguishing speech sound; 
Group Practice and 
Presentation;  

30-Jul-12 3-Aug-12 5 Days National 
Teacher's 
Association 
of Liberia 4 1 5 

MoE 6 2 8 

Coaches 69 23 92 

        

        

Total 79 26 105 

Improved teacher 
training programs 
and reading/math 
delivery systems 

A national 
teacher 
continuous 
professional 
development 
model for 
primary level 
developed and 
piloted with 
focus on reading 
and math. 

Face-to-Face 
Training 
Conducted by the 
Coaches 

Purpose and importance of 
reading; Presentation of five 
basic Skills  in reading; 
Mapping/ Letter sound(A-Z); 
Assessment practice including 
Marking, Scoring and 
recording grades to progress 
tracker then to report card; 

13-Aug-12 17-Aug-
12 

5 Days Teachers 1949 462 2411 

Principals 83 14 97 

DEOs 1   1 

PTAs 3   3 

        

        

Total 2036 476 2512 

MoE, CEO, DEO 
and RTTI Capacity 
Strengthened to 
Plan, Manage and 
Monitor 
Educational 
Services. 

Education 
Quality 
Monitoring and 
Instructional 
supervision 
strengthened for 
enhance 
learning. 

Ministry of 
Education System 
Strengthening 
Workshop 

Monitoring and Evaluation 
Concept; Accounting System; 
Education Planning System; 
Personnel Development; and 
Procurement Guide;  

28-Aug-12 30-Aug-
12 

3 Days Monitoring 
and 
Evaluation 
Officer 13 2 15 

Accounts 
Officers 15 0 15 

Education 
Planners 14 1 15 

Personnel 
Officers 13 2 15 

Procureme
nt Officers 15 0 15 

Total 70 5 75 
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Summary 

          

           In-Service 
          Organization/Gro

up       Male Female Total 
    Teachers       997 164 1161 
    

           Pre-Service 
          Organization/Gro

up       Male Female Total 
    Administrators       121 26 147 
    Teachers       811 162 973 
    Total       932 188 1120 
    

           Reading First 
          Organization/Gro

up       Male Female Total 
    Coaches       75 28 103 
    DEO       1 0 1 
    Ministry of Education     7 2 9 
    National Teacher’s Association of Liberia   4 1 5 
    Principals       83 14 97 
    PTA       3 0 3 
    Teachers       3217 857 4074 
    Total       3390 902 4292 
    

           Summary 
          Organization/Group       Male Female Total 

    Teachers Trained     5025 1183 6208 
    Administrators and Officials Trained (DEOs, MoE, Principals, PTAs, RTTIs Facaulties, Administrators) 219 43 262 
    Students Enrollments (Catchment and Reading First Schools)   35761 27886 63647 
     


